
CERTIFIED MAIL - RETURN RECEIPT REQUESTED

WestmgncuseBuilflirg
Electric Corporation - -. ^
August 6, 1990

United States Environmental Protection Agency
Region III
•841 Chestnut Building
Philadelphia, PA 19107

Attni William D. Steuteville
On-Scene Coordiantor ,
Enforcement and Title III Section

Ret Excavation Area Backfilling
Hunterstown Drum Removal Project
Straban Township, Adams County, PA

Dear Mr. Steuteville:

This letter is in response to your correspondence dated
July 10, 1990 requesting an update and progress report for
excavation area backfilling at the Hunterstown Road site. Enclosed
for your information is a copy of our February 1990 schedule
including comments on status of each task of work. Also, attached
is correspondence from the PADER regarding approvals for water
treatment and discharge.

As indicated in the attached schedule, we are proceeding as planned
and anticipate completion of the backfilling within the proposed
time table.

Sincerely,

Timothy R. Basilone
Manager
Environmental Remediation
Environmental Affaire

TRB/cmm

dct Frank Vavra, USEPA

enclosures
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WORK SCHEDULE
EXCAVATION AREA BACKFILLING
Hunterstown Drum Removal

Gettysburg, Adams County, PA
February 1990

Task Completion
No. 1 Task Title ___Description______ Date

Site Inspection Pit water sampling for <x0£/01/90,_/
disposal evaluation

Develop Work Flan Develop abbreviated work
plan for mobilization,
site security, health &
safety, backfilling and
closure per original drum
removal work plan

Contract Documents Develop contract documents
for pricing and contract
negotiation (backfill/closure)

Sampling Results Receipt of pit water analysis

Permits (for com-
pilance, not issuance)

Dams & Encroach- No changes in work plan as
ment Permit approved

Fenn DOT Access permit for Hunters town
(highway Road in-place. Update if
occupancy) required - post bonds as

necessary

Site Sewage Divert sewage discharge from
Discharge pit #1 (assumes DER acceptance)

IXft NPDES Apply for discharge criteria
for pit dewatering (Alternative st
to off site disposal). Submit
flow diagram proposed system.

6.0 Construction contract Execute contract and issue 07/01/90
with Westinghouse P.O.
(notice to proceed)

7.0 Contractor Hobili- Initial site set-up
zation



WORK SCHEDULE
EXCAVATION AREA BACKFILLING
Hunterstown Drun Removal

Gettysburg, Adams County, PA
February 1990

Page -2-

Task Completion
No. 1 Task Title Description______ Date

DER/NPDES Receipt of discharge
criteria for on-site /
treatment & discharging

Water Disposal Determine method of uHOfB/01/90
(& control) collection treatment and/or

off-site disposal action

10.0 Evaluate off-site Assessment of proposed
borrow materials / borrow material - Geotech

11.0 Backfilling of Truck in and compact to
Areas 1 & 2 grade

12.0 Final Closure Final grading, drainage
and revegetation

13.0 Completion reporting Report of closure and
completion per agreements

14.0 Agency Inspection USEPA/DER site inspection.
Follow up as needed

ARW0256
File 11409B.DOC



COMMONWEALTH OF PENNSYLVANIA
DEPARTMENT OF ENVIRONMENTAL RESOURCES

/E N N S Y I VA N I A BUREAU OF WATER QUALITY MANAGEMENT
Harrisburg Regional Of f ice/fa f*

One Ararat Boulevard
Harrisburg, Pennsylvania 17110

(717) 657-4590 J(Jl
June 26, 1990 %.

"

Kestinghouse Electric Corporation '''<,,_
1525 Westinghouse Building *"
Gateway Center
11 Stanwix Street
Pittsburgh, Pennsylvania 15222 Res Industrial Wastes
Attn: Timothy R. Basilone Ground Water Clean-up

Project Coordinator Westinghouse Elecetric Corp
Hunt erst own Road Drum Removal
Straban Township
Adams County

Dear Mr. Basilone

This is in response to your KPDES application to discharge approximately
800,000 gallons of treated water from two ponds at a flow rate of 100 gpm.
The water will be run through a carbon adsorption or air stripper to
provide a water quality equal to or better than the levels indicated on
the NPDES application before discharging into the small streams on site.
The Department did not evaluate stream carrying capacities; therefore, the
Company must make sure that the above flow rate will not cause any down
gradient hydraulic problems.

The Department approves this proposal under the above conditions.

Please contact this Office if you have any questions.

Sincerely,

Cedric H. Karper
Regional Water Quality Manager
Harrisburg Regional Office

Frank Vavra, USEPA Region 3
Gayle Myers, PADER Pittsburgh

ccs Shawn Rosenberger, Waste Management ft R !• H R 9 R 7
Lee Yohn, Water Quality H n H u u ' ° '
Roger Musselman, Water Quality
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COMMONWEALTH OF PENNSYLVANIA
DEPARTMENT OF ENVIRONMENTAL RESOURCES

Harrisburg Region
Bureau of Air Quality Control

One Ararat Boulevard
Harrisburg, Pennsylvania 17110

(717) 657-4587
July 24, 1990

Westinghouse Electric Corporation — . ,
Westinghouse Building V
Gateway Center
Pittsburgh, Pennsylvania 15222 '!!_26

Attn.: Timothy R. Basilone, Manager
Environmental Remediation
Environmental Affairs

Gentlemen:

We have reviewed the information submitted in your July 18,
1990 letter regarding the temporary use of an airstripper to
treat approximately 800,000 gallons of water in preparation
for backfilling at the Hunter stown Road, Straban Township,
Adams County, Pennsylvania site described as the drum removal
area. We have no objections to the use of the air stripping
tower .

The stripping tower will be exempt from air quality plan
approval and permitting requirements pursuant to the
authority contained in 25 PA Code § 127.14(8). This
determination is based on the information provided in your
July 18, 1990, letter and does not exempt the source(s) from
compliance with any other applicable regulation.

Hartwin E. Weiss, Chief
Engineering Services

ARtt00258


